
 
 

   June 2001 ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2 Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE

4 - DEM/VAL 0603653A - Advanced Tank Armament System 

 FY 2000   FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Total Cost

 Actual Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands) 

 Total Program Element (PE) Cost 16482 265681 101461 0 0 0 0 0 0 0 

 B99 TANK & MEDIUM CALIBER ARMAMENTS  1870 8735 2003 0 0 0 0 0 0 0 
 C03 INTERIM ARMORED VEHICLE (IAV) FAMILY 14612 256946 99458 0 0 0 0 0 0 0 

A. Mission Description and Budget Item Justification: 
PLEASE NOTE:  This administration has not addressed FY2003-2007 requirements.  All FY 2003-2007 budget estimates included in this book are notional only and 
subject to change.  
 
The Advanced Tank Armament System Program Element supports two projects: Project DB99 (Tank and Medium Caliber Armaments) and Project DC03 (Interim Armored 
Vehicle Development). 
 
These systems supports the Legacy and Objective transition paths of the Transformation Campaign Plan (TCP).  Tank and Medium Caliber Armaments is an Acquisition 
Category (ACAT) Level III project that involves several efforts.  First, it looks at promising tank and medium caliber technologies and assesses advantages and disadvantages 
of each technology, as well as costs and implementation impacts.  If successful, the technology can move into further development or into production.  Second, DB99 leverages 
Joint Service/Other Government Agency Programs to save RDT&E and procurement dollars.  Finally, this project supports the International Quadripartite Agreement among 
the U.S., France, Germany and the United Kingdom for cooperative development effort for risk reduction on Future Main Armaments. 
 
An immediate need exists for an Interim Armored Vehicle (IAV) equipped C-130 transportable Brigade Combat Team (BCT), capable of deployment anywhere on the globe in 
a combat ready configuration. The IAV family is the force and consists of an Infantry Carrier (ICV), Reconnaissance Vehicle (RV), Mobile Gun System (MGS), Mortar Carrier 
(MC), Commander's Vehicle (CV), Fire Support Vehicle (FSV), Engineer Squad Vehicle (ESV), Medical Evacuation Vehicle (MEV), Anti-Tank Guided Missile Vehicle 
(ATGM), and NBC Reconnaissance (NBC RV).This system supports the Interim transition path of the Transformation Campaign Plan (TCP).  
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   June 2001 ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2 Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE

4 - DEM/VAL 0603653A - Advanced Tank Armament System 

 B. Program Change Summary  FY 2000 FY 2001 FY 2002 FY 2003

  Previous President's Budget (FY2001 PB)  1922 118139 177609 0 

  Appropriated Value  1937 268139 0  

  Adjustments to Appropriated Value  0  0  

  a. Congressional General Reductions  0 0 0  

  b. SBIR / STTR  -52  0  

  c. Omnibus or Other Above Threshold Reductions  -8  0  

  d. Reprogramming  14612  0  

  e. Rescissions  -7 -2458 0  

  Adjustments to Budget Years Since FY2001 PB  0  -73148  

 Current Budget Submit (FY 2002/2003 PB )  16482 265681 104461 0 

FY2000 Funding - Reprogramming due to initiation of Army Transformation. 
FY2001 Funding - Project DC03 Congressional appropriation plus-up for program test requirements. 
FY2002/2003 Funding -  Interim Armored Vehicle (IAV) funding is aligned with the current Army cost Position. 
Project DB99 - Funding in FY2002 (-$6.8M) and FY2003 (-$6.8M) have been realigned to fund higher priority requirements.  
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   June 2001  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

4 - DEM/VAL 0603653A - Advanced Tank Armament System B99 

 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Total Cost

 Actual  Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands) 

 B99 TANK & MEDIUM CALIBER ARMAMENTS  1870 8735 2003 0 0 0 0 0 0 0 

A. Mission Description and Budget Item Justification:Tank and Medium Caliber Armament System provides assured leap-ahead lethality improvements for Legacy, Interim 
and Objective Forces as outlined in the Army Transformation Campaign Plan.  This program applies maturing fire control system, gun, and ammunition loading system 
technologies to platform vehicles for system level demonstrations.  If successful, these technologies can proceed to further development or production.  The program exploits 
opportunities to reduce RDT&E and procurement costs by leveraging on-going Joint Service Programs and, in addition, evaluates operations and support cost savers.  This 
program also supports the International Quadripartite Agreement among the United States, France, Germany and the United Kingdom in a cooperative effort for risk reduction 
development on Future Main Armaments.  

 FY 2000 Accomplishments 
 • 400 Completed Joint System Level Demonstration with the Marine Corps of an Automatic Target Tracker (ATT) for the Abrams Tank.  
 • 117 Completed Electronic Muzzle Reference Sensor (EMRS) testing to support incorporation of an ECP to eliminate Tritium, a radioactive element, from the 

Abrams Tank.  
 • 413 Transferred a reconfigurable Armored Vehicle Simulator, fire control unit and crew station processor to the Future Scout and Cavalry System Program.  

 • 440 Completed Hardstand and Gun Testing of L55/M256E1 Guns.  
 • 500 Completed Integration of L55/M256E1 guns into the Abrams Test Vehicle.  
 Total  1870 
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   June 2001  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

4 - DEM/VAL 0603653A - Advanced Tank Armament System B99 

 FY 2001 Planned Program 
 • 1240 Complete Investigation of L55/M256E1 Gun for Legacy Abrams Tank  
  Interim & Objective Fire Control Improvements:  
 • 658 Apply L55/M256E1 Stabilization Work to Shorter Gun Tube (TGAC)  
 • 2761 Extended Range Munitions (ERM) Fire Control - Analysis of Alternatives  
  Interim & Objective Gun Improvements:  
 • 1440 Bore Coatings - Pursue Parallel Coating Approaches  
 • 450 Gun Barrel Straightening - Machine and Measurement Equipment Definition  
 • 1941 Medium Caliber Baseline Modeling and Simulation  
 • 245 Small Business Innovation Research/Small Business Technology Transfer (SBIR/STTR)  
 Total  8735 

 FY 2002 Planned Program 
  Interim and Objective Fire Control Improvements  
 • 1315 ERM Fire Control - System Level Simulation Definition  
  Interim & Objective Gun Improvements  
 • 298 Bore Coatings - Test Tantalum Coated Medium Caliber Barrel  
 • 190 Gun Barrel Straightening - Machine, Measurement Equipment and Algorithm Development  
 • 200 Medium Caliber Analysis of Alternative  
 Total  2003 
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   June 2001  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

4 - DEM/VAL 0603653A - Advanced Tank Armament System B99 

 B. Other Program Funding Summary:  Not applicable for this item.

C. Acquisition Strategy:The technologies in Tank & Medium Caliber Armaments will be demonstrated then transferred to weapon platform PMs for further technological 
development and will flow into the next major upgrade or Engineering Change Proposal (ECP).  Several contractors and government agencies are used to develop or integrate 
existing technologies.  

 D. Schedule Profile  FY 2000  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007 

  1-4Q  1Q    0  0  0  0  0  L55/M256E1 gun barrel testing 
  2Q      0  0  0  0  0  Complete Auto Target Tracker Demonstration 
  2Q      0  0  0  0  0  Transfer Components to FSCS 
  2-4Q  1Q    0  0  0  0  0  L55/M256E1 hardware & software test 
  3Q      0  0  0  0  0  Complete EMRS testing 
  3-4Q  2Q    0  0  0  0  0  Complete L55/M256E1 tank integration 
    4Q    0  0  0  0  0  Complete L55/M256E1 Investigation 
    3-4Q    0  0  0  0  0  Apply Stabilization Work to Shorter Gun 
    2Q    0  0  0  0  0  ERM Fire Control Analysis of Alternatives 
    4Q    0  0  0  0  0  Complete ERM Fire Control Analysis of Alternatives 
    3Q    0  0  0  0  0  Tantulum Coat 45mm Gun Barrel 
    2Q    0  0  0  0  0  Test LISI Coating of 120mm Gun Tube 
    1-4Q    0  0  0  0  0  Define Gun Barrel Straightening Machinery 
    1Q    0  0  0  0  0  Begin Medium Caliber - Modeling & Simulation 
    4Q    0  0  0  0  0  Complete Medium Caliber - Modeling & Simulation 
      1-4Q  0  0  0  0  0  Define ERM Fire Control Simulation 
      3Q  0  0  0  0  0  Test Tantalum Coated Medium Caliber Barrel 
      1-4Q  0  0  0  0  0  Medium Caliber Analysis of Alternatives 
        0  0  0  0  0  Design ERM System Level Components 
        0  0  0  0  0  Medium Caliber System Definition 
        0  0  0  0  0  Apply Tantalum Coating to Large Caliber Tube 
        0  0  0  0  0  Apply Gun Tube Straightening Process to First Tube 
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   June 2001  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

4 - DEM/VAL 0603653A - Advanced Tank Armament System B99 

 D. Schedule Profile (continued) FY 2000  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007 
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   June 2001 ARMY RDT&E COST ANALYSIS(R-3)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
 4 - DEM/VAL 0603653A - Advanced Tank Armament System  B99 

 I. Product  Development Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  M256E1/FTMA/Bore 
Coatings   

MIPR 
  

Benet Labs, Watervliet, 
NY  Gov   

 7286 900 1Q 100  0 0 0 0 0  

b .  L55 Gun Tubes  SS & FP 
  

Rheinmetall, Ratingen, 
GE   

 1000 650 1Q 0  0 0 0 0 0  

c .  Stabilization Work 
  

SS & CPFF
 
  

GDLS, Sterling Heights, 
MI   

 0 500 1Q 0  0 0 0 0 0  

d .  M1A2 Integration 
  

SS & CPFF
 
  

GDLS, Sterling Heights, 
MI   

 4070 0  0  0 0 0 0 0  

e .  Fire Control Development
  

CPFF 
  

Raytheon (TI) Systems, 
Dallas, TX 
  

 19526 500 1Q 0  0 0 0 0 0  

f .  System Simulation 
  

CPFF 
  

Raytheon, Dallas, TX
   

 0 1049 2Q 1096  0 0 0 0 0  

g .  Fire Control 
Development  

MIPR 
  

ARDEC, Picatinny 
Arsenal, NJ 
  

 1135 560 1Q 100  0 0 0 0 0  

h .  EMRS  MIPR 
  

ARDEC, Picatinny 
Arsenal, NJ 
  

 657 0  0  0 0 0 0 0  

i .  ATT   MIPR 
  

Multiple    471 0  0  0 0 0 0 0  

j .  Medium Caliber Modeling 
and Simulation  

MIPR 
  

ARDEC, Picatinny 
Arsenal, NJ 
  

 0 1941 1Q 100  0 0 0 0 0  
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   June 2001 ARMY RDT&E COST ANALYSIS(R-3)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
 4 - DEM/VAL 0603653A - Advanced Tank Armament System  B99 

 I. Product  Development Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target  
 (continued) Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

k .  Tube Straightening 
  

MIPR 
  

Multiple    0 450 1Q 150  0 0 0 0 0  

l .  Bore Coatings  CPFF 
  

GDLS, Sterling Heights, 
MI   

 0 740 2Q 100  0 0 0 0 0  

m .  Miscellaneous  MIPR 
  

Multiple    912 345 1-3Q 107  0 0 0 0 0  

      35057  7635   1753  0  0 0 0  
 Subtotal:  

 II. Support Cost Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

      0  0   0  0  0 0 0  
 Subtotal:  
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   June 2001 ARMY RDT&E COST ANALYSIS(R-3)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
 4 - DEM/VAL 0603653A - Advanced Tank Armament System  B99 

 III. Test and Evaluation Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  Testing L55/M256E1 
  

MIPR 
  

Aberdeen Test Center, 
APG, MD 
  

 0 290 1Q 0  0 0 0 0 0  

b .  Tantalum Testing 
  

MIPR 
  

Bourges, France 
  

 0 0  100  0 0 0 0 0  

      0  290   100  0  0 0 0  
 Subtotal:  

 IV. Management Services Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  Program Management 
  

PM-TMAS 
  

 724 810 1-4Q 150  0 0 0 0 0  

      724  810   150  0  0 0 0  
 Subtotal:  

 Project Total Cost:      35781  8735   2003  0 0 0 0  
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   June 2001  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

4 - DEM/VAL 0603653A - Advanced Tank Armament System C03 

 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Total Cost

 Actual  Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands) 

 C03 INTERIM ARMORED VEHICLE (IAV) FAMILY 14612 256946 99458 0 0 0 0 0 0 0 

A. Mission Description and Budget Item Justification:This Project (DC03) supports the development of the Family of Interim Armored Vehicles (IAV).  An immediate need 
exists for a rapidly deployable force to improve the deployability and operational effectiveness of rapid response/early entry forces.  The IAV equipped C-130 transportable 
Brigade Combat Team (BCT) will be capable of deployment to anywhere on the globe in a combat ready configuration.  A dynamic asymmetric threat and operational 
environment demands full spectrum, strategically responsive, agile and dominant land forces.  Immediate response by a lethal, versatile, tactically agile joint force capable of 
operational maneuver once in the Area of Operations is essential to fulfilling the Warfighting needs of the U. S. Army.  The IAV-equipped BCT is this force.  The IAV family 
includes the following planned systems: Infantry Carrier (ICV), Reconnaissance Vehicle (RV), Mobile Gun System (MGS), Mortar Carrier (MC), Commander's Vehicle (CV), 
Fire Support Vehicle (FSV), Engineer Squad Vehicle (ESV), Medical Evacuation Vehicle (MEV), Anti-Tank Guided Missile Vehicle (ATGM), and NBC Reconnaissance 
(NBC RV).  The use of a common platform/common chassis design reduces requirements for repair parts and logistics support in the area of operations.  RDTE funding will be 
used to integrate the mission equipment packages that make each platform unique and effective.  This system supports the Interim transition path of the Transformation 
Campaign Plan (TCP).  

 FY 2000 Accomplishments 
 • 1281 Transformation concept proved out at Fort Lewis.  
 • 2015 ATEC Testing of Contract Bid Samples.  
 • 2338 Source Selection Evaluation Board (SSEB).  
 • 8378 RFP developed, milestone documentation developed, PMO support to SSEB, prepared for MS I and MS II, and program management.  
 • 600 Begin design refinement of Interim Armored Vehicles and prototype manufacture.  
 Total  14612 
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   June 2001  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

4 - DEM/VAL 0603653A - Advanced Tank Armament System C03 

 FY 2001 Planned Program 
 • 162963 Design refinement of Interim Armored Vehicles.  
 • 28588 Partially Fund Systems Testing:  Live Fire Test & Evaluation (LFT&E) and Initial Operational Testing and Evaluation (IOT&E).  
 • 4789 Government Systems Engineering and Program Management.  
 • 32592 Produce 2 RDT&E test articles for live-fire test and 7 Mobile Gun System (MGS) production-like prototypes.  
 • 13894 TOW Improved Munitions.  
 • 1260 GFE for test vehicles.  
 • 12860 Training devices.  
 Total 256946

 FY 2002 Planned Program 
 • 29990 Continues vehicle design refinement and support to government testing.  
 • 46940 Partially fund Live Fire Test & Evaluation (LFT&E) and Initial Operational Testing and Evaluation (IOT&E).  
 • 9832 Government Systems Engineering and Program Management.  
 • 12276 Produce 3 Mobile Gun Systems (MGS)  
 • 420 GFE for MGS vehicles  
 Total  99458 
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   June 2001  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

4 - DEM/VAL 0603653A - Advanced Tank Armament System C03 

 B. Other Program Funding Summary  FY 2000  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  To Compl  Total Cost 

 PA, WTCV, G85100  Interim Armored Vehicle 
Family 

 22000  928427  662595  0  0  0  0  0   0  0 

 PA, OPA, W61900 IAV APPLIQUE*  0  0  15059  0  0  0  0  0   0  0 

*Funding summary represents a portion of the overall funding in W61900, Other Procurement, Army. (FBCB2)  

C. Acquisition Strategy:In Oct 99, the Army leadership announced a vision of the future.  This vision included a Brigade structure and an organization crucial to the Army's 
strategic responsiveness goals.  The PM is taking action to achieve this vision for the Army via accelerated procurement of the family of Interim Armored Vehicles.  An RFP 
was developed by the end of 2nd Quarter FY00 and released in Apr 00.  Contractors provided bid sample hardware for evaluation during the source selection process.  On 16 
Nov 00, after a successful MS II DAB approval, a requirements contract was awarded to GM GDLS Defense Group, L.L.C. with delivery orders issued for integration efforts 
and initial production vehicles.  

 D. Schedule Profile  FY 2000  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007 

  1Q      0  0  0  0  0  Release of Draft Solicitation 
  2Q      0  0  0  0  0  Final Receipt of White Paper Comments 
  3Q      0  0  0  0  0  Release of Formal Request for Proposals 
  3Q      0  0  0  0  0  Receipt of Proposals 
    1Q    0  0  0  0  0  Milestone II 
    1Q    0  0  0  0  0  Contract Award 
      4Q  0  0  0  0  0  Begin Testing of Vehicles* 
      4Q  0  0  0  0  0  First Unit Equipped (Battalion -)* 
        0  0  0  0  0  Planned Initial Operational Capability (IOC)* 
        0  0  0  0  0  Planned Milestone III* 
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   June 2001  ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

4 - DEM/VAL 0603653A - Advanced Tank Armament System C03 

*Reflects schedule briefed at the Milestone II in Nov 00.  
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   June 2001 ARMY RDT&E COST ANALYSIS(R-3)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
 4 - DEM/VAL 0603653A - Advanced Tank Armament System  C03 

 I. Product  Development Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  IAV Development 
  

Competitive-
Cost Plus 
  

GM GDLS DG L.L.C
   

 600 162963 1Q 29990 1Q 0 0 0 0 0  

b .  GFE   Requisition
 
  

Various    0 1260  420 1Q 0 0 0 0 0  

c .  Prototype Development 
(10)   

Competitive-
Cost Plus 
  

GM GDLS DG L.L.C
   

 0 28643 3Q 12276 1Q 0 0 0 0 0  

d .  Training Devices 
  

MIPR 
  

STRICOM, Orlando, FL
   

 0 12860 3Q 0  0 0 0 0 0  

e .  TOW Missile 
Modification Program 
  

Reprogram
 
  

PM-CCAWS 
  

 0 13894  0  0 0 0 0 0  

      600  219620   42686  0  0 0 0  
 Subtotal:  

Remarks:  IAV development supports the following 10 vehicles:  Infantry Carrier Vehicle (ICV), Reconnaissance Vehicle, Mobile Gun System, Mortar Carrier, Commander's Vehicle, Fire 
Support Vehicle, Engineer Squad Vehicle, Medical Evacuation Vehicle, Anti-Tank Guided Missile Vehicle, and NBC Reconnaissance Vehicle.  
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   June 2001 ARMY RDT&E COST ANALYSIS(R-3)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
 4 - DEM/VAL 0603653A - Advanced Tank Armament System  C03 

 II. Support Cost Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  Other Gov't Agencies 
  

MIPR 
  

TACOM, Warren, MI 
Various   

 3746 1789  5793  0 0 0 0 0  

b .  Source Selection Board 
  

 2338 0  0  0 0 0 0 0  

      6084  1789   5793  0  0 0 0  
 Subtotal:  

 III. Test and Evaluation Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  System Testing  MIPR 
  

ATEC, APG, 
MD/Various 
  

 2015 28588 4Q 46940 2Q 0 0 0 0 0  

b .  Fort Lewis Concept 
Prove Out  

MIPR 
  

BCT Materiel Dev Cell, 
Ft Lewis, WA 
  

 1281 0  0  0 0 0 0 0  

c .  Procure Test Vehicles 
  

Competitive/
CPAF 
  

GM GDLS DG L.L.C.
   

 0 3949 1Q 0  0 0 0 0 0  

      3296  32537   46940  0  0 0 0  
 Subtotal:  
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   June 2001 ARMY RDT&E COST ANALYSIS(R-3)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
 4 - DEM/VAL 0603653A - Advanced Tank Armament System  C03 

 IV. Management Services Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target  
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of  
  Type    Date  Date  Date   Contract  

a .  PMO   NA 
  

TACOM, Warren, MI
   

 2933 3000 1Q 4039 1Q 0 0 0 0 0  

b .  Consultant Contract PM 
Support   

Competitive/
Various 
  

ICI, Warren, MI 
  

 1699 0  0  0 0 0 0 0  

      4632  3000   4039  0  0 0 0  
 Subtotal:  

 Project Total Cost:      14612  256946   99458  0 0 0 0  
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